

CITY OF FORT WORTH PROJECTS SCHEDULED FOR BID IN THE NEXT 6 MONTHS

November 2009 - April 2010

11/3/2009

Activity Name	Council District	Projected Advertisement Date	Projected Bid Opening	Project Manager	Estimated Construction Value Range
Aviation					
00409 - Spinks Road and Taxiway Repair (Engineering and Design Services)	8	31-Dec-09	4-Feb-10	Johnson, Ruseena	\$1-5 million
01273 - Spinks Stone Road Alsbury Improvements - Water & Sewer	8	3-Dec-09	14-Jan-10	Smith, Wilma	\$5-10 million
01302 - Meacham Apron Imp at Taxiway C	2	7-Jan-10	11-Feb-10	Johnson, Ruseena	<\$500,000
01317 - Spinks Taxiway Roadway and Lighting Improvements	8	8-Apr-10	13-May-10	Johnson, Ruseena	\$500,000-\$1 million
Trail Bridges or Structural Renovation					
00335 - Lancaster Pedestrian Bridge	1	11-Feb-10	11-Mar-10	Ficke, Mike	\$1-5 million
Replace Existing Athletic Fields					
01214 - Rolling Hills Soccer Complex Parking and Fields 16 - 18	8	7-Jan-10	4-Feb-10	McElhany, Joel	\$500,000-\$1 million
Reserve Park Site Development					
01144 - C.P. Hadley Reserve Park Development	6	22-Oct-09	19-Nov-09	Seebock, Eric	<\$500,000
01145 - Anderson Campbell Reserve Park Development	7	22-Oct-09	19-Nov-09	Seebock, Eric	<\$500,000
01146 - Parkwood Hills Reserve Park Development	4	22-Oct-09	19-Nov-09	Seebock, Eric	<\$500,000
New Community Centers					
00130 - Southside Community Center (Rosemont Community Center)	8	21-Jan-10	25-Feb-10	Ficke, Mike	<\$500,000
Renovation of Existing Facilities					
01358 - Carter and Kellis Park - Road and Parking Improvements	8	8-Apr-10	6-May-10	Sims, Kenny	<\$500,000
Neighborhood Street Reconstruction					
00443 - Jeff St and Nelson Avenue - Contract 43	2	17-Dec-09	21-Jan-10	Sauceda, Robert	\$500,000-\$1 million
00930 - Haskell St. and Mattison Ave. Contract 2007 CO 7C	8	12-Nov-09	17-Dec-10	Sahu, Gopal	\$500,000-\$1 million
00931 - Fletcher Ave. and Goodman Ave. Contract 2007 CO 7B	7	5-Nov-09	10-Dec-09	Sahu, Gopal	\$500,000-\$1 million
00933 - Athenia Drive - Contract 7A	7	12-Nov-09	17-Dec-09	Sahu, Gopal	\$500,000-\$1 million
00934 - Crestline Rd, Dexter St. Fredrick St and Sutter St, and - Contract 7F	7	12-Nov-09	17-Dec-09	Sahu, Gopal	\$1-5 million
00935 - Hervie St and Lake Como Dr - Contract 2007 CO 7D	7	12-Nov-09	17-Dec-09	Sahu, Gopal	\$500,000-\$1 million
00938 - Clarke Ave., and Washington Terr., Contract 2007 CO 7G	7	3-Dec-09	7-Jan-10	Sahu, Gopal	<\$500,000
00944 - Blue Flag Ln., and Bryce Canyon Dr., Contract 2007 CO 4D	4	4-Mar-10	8-Apr-10	Argomaniz, Richard	\$500,000-\$1 million
00965 - Glenn Mont Dr - Greene Ave - Odessa Ave - Wharton Ave and Wonder Dr - Contract 2007 CO 6A	6	7-Jan-10	11-Feb-10	Sahu, Gopal	<\$500,000
00966 - Natchez Trace St and Garrick St - Contract 2007 CO 6C	6	3-Dec-09	7-Jan-10	Sahu, Gopal	\$1-5 million
00978 - Indio St - Jennie St and Peggy Dr - Contract 2007 CO 6B	6	18-Feb-10	25-Mar-10	Sahu, Gopal	\$1-5 million
00995 - Chickering Ave - Marks Pl and Weyburn Dr - Contract 2007 CO 3C	3	11-Mar-10	15-Apr-10	Bergeron, Joseph	\$1-5 million
Bridge Replacements					
00258 - South Pipeline Road Bridge Replacement - Post Oak Channel	5	4-Mar-10	8-Apr-10	Bergeron, Joseph	<\$500,000
City Arterial Streets					
00140 - Golden Triangle Blvd (from IH 35W to US 377) TXDOT	2	19-Apr-10	18-May-10	Weiss, Mike	\$1-5 million
00459 - West Rosedale Street Retrofit - Forest Park to I35 - Pedestrian Enhancements	9	28-Jan-10	4-Mar-10	Roach, Paul	<\$500,000
00768 - Dirks - Alta Mesa - Bryant Irvin Rd to Granbury Rd (East and West)	3	4-Mar-10	6-Apr-10	Wilson, Leon	\$5-10 million
01078 - McAlister - IH 35W Frontage Road to west of Railroad tracks	6	20-Jan-10	24-Feb-10	Smith, Wilma	<\$500,000
01293 - Silver Creek Road - IH-820 to WSISD HS	7	3-Dec-09	7-Jan-10	Wilson, Leon	\$1-5 million
Regional - SW Parkway					
00107-3 - Arterials Infrastructure - Stonegate and Arborlawn - Stonegate Arterial Bridge - Part 3	3	7-Jan-10	11-Feb-10	Wilson, Leon	\$10-15 million
Rail Roads					
00260 - RR Crossing BNSF and Jennings RR Closure (Renamed to Hemphill West)	9	11-Feb-10	11-Mar-10	Wiles, Russell	<\$500,000
Traffic Signals					
00344 - Cantrell Sansom and Mark IV New Traffic Signal	2	11-Feb-10	18-Mar-10	Beltran, Homero	\$500,000-\$1 million
TPW-TS-2010-002 - Street Light Task Order	1	18-Mar-10	15-Apr-10	Lovell, Jeremy	\$500,000-\$1 million
Major Drainage					
00474 - Linda Lane, Dottie Lynn Pkwy, Oakridge Terrace - Major Drainage	8	4-Mar-10	1-Apr-10	Owen, Michael	\$500,000-\$1 million
00477 - E Harvey Storm Drain Reconstruction and Burchill Channel Improvements	5	4-Mar-10	1-Apr-10	Owen, Michael	<\$500,000
00482 - Milam-Robinhood Drainage	5	18-Mar-10	29-Apr-10	Simmons, Chad	\$1-5 million
00483 - Fossil Drive Drainage	4	1-Apr-10	6-May-10	Pulido, Felipe	\$1-5 million
00675 - Oakwood Trail Storm Drain Extension	4	18-Mar-10	22-Apr-10	Cullwell, Robert	<\$500,000
Sanitary Sewer Rehabilitation Projects					
00431 - SS Rehabilitation - Contract 55	8	22-Oct-09	19-Nov-09	Sauceda, Robert	\$1-5 million
00437-4 - Clear Fork SS Rehabilitation - Part 4	3	28-Jan-10	4-Mar-10	Sauceda, Robert	\$1-5 million
00438-3 - Village Creek SS Rehabilitation - Part 3	5	6-Jan-10	18-Apr-10	Conlon, Liam	\$1-5 million
00473 - Water and Sanitary Sewer Replacement - Contract 67 - Part 3	9	15-Apr-10	13-May-10	Sauceda, Robert	\$500,000-\$1 million
01029-2 - SS Rehabilitation - Contract 56 - Part 2 (Lines South of I30)	8	10-Dec-09	7-Jan-10	Schwinger, Susan	\$1-5 million
01029-3 - SS Rehabilitation - Contract 56 - Part 3 (Lines North of I30)	8	17-Dec-09	14-Jan-10	Schwinger, Susan	\$500,000-\$1 million
01060 - SS Rehabilitation - Contract 58	3	25-Mar-10	22-Apr-10	Sauceda, Robert	\$1-5 million
01254 - SS Rehabilitation - Contract 57	7	22-Oct-09	19-Nov-09	Sauceda, Robert	\$500,000-\$1 million
01261 - SS Rehabilitation - Contract 59 - Part 1	6	29-Oct-09	19-Nov-09	Sauceda, Robert	\$1-5 million
01261 - SS Rehabilitation - Contract 59 - Part 2	6	8-Oct-09	5-Nov-09	Sauceda, Robert	\$1-5 million
Major Wastewater Collection Mains					
01099-2 - SS Replacements - M253 South Shore Replacement - Part 2	5	22-Apr-10	27-May-10	Rafalko, Madelene	TBD
Major Water Transmission Mains					
00203-04 - SH 121 T - Water and Sewer Relocation (L138 and M62) - Part 4	9	11-Feb-09	18-Mar-09	Conlon, Liam	\$500,000-\$1 million
00203-06 - SH 121 T - Water and Sewer Relocation - Part 6, 14 and 16	9	12-Nov-09	17-Dec-09	Conlon, Liam	\$1-5 million
00204-13 - SH 121T - Water and Sewer Relocation - Part 13 - Dirks - Alta Mesa	3	15-Oct-09	5-Nov-09	Conlon, Liam	\$1-5 million
00242-1 - Hulen to Como 48/36 Inch Water Main Extension - Part 1	3	8-Oct-09	12-Nov-09	Conlon, Liam	TBD
00247-4 - Medical District- 42-36 Inch Water Line - Part 4	9	22-Oct-09	19-Nov-09	Conlon, Liam	\$5-10 million
00456-2 - Westside III and Westside IV Extensions	7	8-Oct-09	5-Nov-09	Harder, Christopher	\$1-5 million
00456-3 - Westside WTP Raw Water Line	7	18-Feb-10	25-Mar-10	Harder, Christopher	\$1-5 million
01332 - Water and Sanitary Sewer within UPRR Yard for SH121T	3	11-Feb-10	18-Mar-10	Conlon, Liam	\$5-10 million
01375 - Water Repl on Sunset Circle and Timberland Dr	2	5-Nov-09	3-Dec-09	Deeter, Jim	\$500,000-\$1 million
TxDOT/County Projects					
00969-1 - Trinity River Vision - Water and Sewer Relocation (K-H) - Phase 1	9	19-Jan-10	4-May-10	Conlon, Liam	TBD
Annexations, Redevelopment and Street Maintenance Projects					
00367-2 - Hicks Industrial Park Sewer Extension - Part 2	7	18-Feb-10	25-Mar-10	Conlon, Liam	\$1-5 million
Wastewater Treatment Plants					
01130 - Village Creek WWTP - Junction Box Rehab	1	8-Apr-10	6-May-10	Mir, Seiavash	\$1-5 million
Lift Stations					
00391 - Woodvale Sanitary Sewer Improvements (Extension)	7	5-Nov-09	10-Dec-09	Hardin, Walter	\$500,000-\$1 million
01316 - Western Hills Lift Station Replacement	3	15-Oct-09	19-Nov-09	Harder, Christopher	<\$500,000
Water and Sewer Replacement					
00197 - Water and Sanitary Sewer Replacement - Contract 2004 WSM-L (LAN-L)	5	15-Apr-10	18-May-10	Sauceda, Robert	\$1-5 million
00327 - Water and Sanitary Sewer Replacement - Contract 2004 - STM-B	2	8-Oct-09	5-Nov-09	Sauceda, Robert	\$1-5 million
00899 - SH 121 T - Water and Sewer Relocation - Phase 3 - Dirks-Alta Mesa to FM 1187	6	7-Jan-10	11-Feb-10	Conlon, Liam	\$1-5 million
01201-2 - Water and Sanitary Sewer Relocations for Longhorn Rd - Part 2	2	30-Oct-09	19-Nov-09	Kasavich, John	\$1-5 million
01251-Water and Sanitary Sewer Replacement Contract 2004 WSM-E	8	4-Feb-10	11-Mar-10	Sauceda, Robert	\$1-5 million



This is subject to change. This information is based on updates received from the project managers.